



GOVERNMENT OF ODISHA
OFFICE OF THE ENGINEER-IN-CHIEF
RURAL WORKS : BHUBANESWAR

No. 26727

Date. 24.10.19

To,

All Executive Engineers (Civil)
Under R.W. Organisation.

Sub: Disposal of Final bills of Completed PMGSY Packages.

Sir,


With reference to the subject cited above, it is to state that the final bills are not being disposed off for months together for different reasons. Due to this the pendency of final bills under different divisions are increasing unusually day by day. In past it has been noticed that hundreds of final bills have not been disposed off even after lapse of more than 6 months from date of completion of the packages. In some cases the pendency has gone beyond 1 year also. You might be aware of the fact when the final bills are not being disposed off within six months after completion of the package; the OMMAS is being locked automatically thereafter. In order to clear the final bills the OMMAS has to be unlocked by NRIDA, which is putting this office in an embarrassing situation. It is pertinent to mention here that henceforth such facility of unlocking the module will not be available in OMMAS.

In view of this, you are instructed to clear all the final bills immediately after completion of the package. Delaying the matter on the ground such as taking final level for calculation of earth work, sanction of EOT, sanction of deviation, compliance of NQM & SQM ATRs if any will not be entertained. The PIUs should plan accordingly to sort out the requirements as detailed within a period of two months from the date of completion so that the final bills can be paid within three months of the completion of the work. Under no circumstances the final bills should be kept pending more than 3(Three) months after completion of work. It may be noted that there will be zero tolerance if the disposal final bills exceed for more than three months except the cases where there is Court case/Departmental enquiry/. Vigilance matter if any. Here also the matter has to be pursued with concerned authorities for their clearance so that the final bills can be paid within the time of six months from the date of actual completion.


You are requested to look into the matter personally & instructions issued herewith should be followed scrupulously without any deviation. Besides all attempts should be taken proactively by PIUs to dispose off the final bills pending with them immediately within a period of fortnight failing which the matter will be viewed seriously.

This may be **treated as extremely urgent.**

Yours faithfully


24.10.19
Chief Engineer, PMGSY

Memo No. 26728 /dt. 24.10.19
Copy forwarded to all Superintending Engineers under R.W. Organisation for information & necessary action. They are requested to review & take appropriate action in the matter so as to ensure payment final bills within the dateline earmarked.


24.10.19
Chief Engineer, PMGSY