




GOVERNMENT OF ODISHA
DEPARTMENT OF WATER RESOURCES



(72)
(72-A)

File No.20562400542017 Letter No. 2644
(IIM-16/2018)

Dated. 1/2/2020

From

Shri Bijay Kumar Behera, OFS (SSG),
FA-Cum-Special Secretary to Govt.

VF
3/5/20

To

- The E.I.C, Water Resources.
- The E.I.C (P & D).
- All Chief Engineer & Basin Managers.
- All Chief Engineers.
- All Chief Construction Engineers.

for wide circulation
to all SES/EES
immediately
1/2/20

Sub:- Supply of supporting documents to the proposals of EOT, Price Escalation, Deviation & Tender for approval of Government.

Sir,

With reference to the subject cited above, it has come to the notice of the Government that:-

(i) The completion of the works are inordinately delayed and far away from the target because of the reasons claimed by the contractors and recommendations by the project authorities on the grounds of non-availability of labourers due to scorching heat in summer, non-availability of labourers on account of festive occasion, non-availability of construction materials, non-approachable to work site due to moist earthen road, heavy raining monsoon period etc. which are common phenomena and flimsy grounds and

copy to all SES/EES
15/2/20
Executive Engineer
Kendrapara Irrigation Division
Kendrapara

attributable to the executing agencies.

(ii) Keeping in view of such reasons, the agencies should have to make plan & programme to achieve the target/milestone within the stipulated period of completion. These reasons cannot be taken into consideration for contractual benefits towards price escalation. Also, the Engineer-in-Charge should not entertain such grounds at the time of submission of EOT, price escalation proposals to Government for approval.

(iii) Further, the delay in approval of drawing & design, processing of Land Acquisition by the project authority, the progress of works is lagged behind the targeted time period. This should be seriously viewed in future proposals and taken drastic action against the defaulting authority.

(iv) In absence of documentary evidences/proof, sometimes, often A.G. Audit objection are being faced.

(v) Henceforth, the Engineers-in-Charge should maintain work wise site note book and record day to day achievement by the agency and nature of hindrances of the works. They should submit the records at the time of submission of the proposals to Government.

You are therefore requested to follow the above direction scrupulously and submit/annex supportive documents at the time of submission of the EOT, Price escalation, less/excess deviations and Tender proposals to Government.

By orders of the Principal Secretary

WF-MISC-circular-1/17

FA-Cum-Special Secretary

memo no 4813 dt

11/2/2020

Copy forwarded to the SE, Central Irrigation Circle, BBSR / Eastern Circle-1, Cuttack / Eastern Circle-II, Chandikhol / EEs of Prachi Divn, BBSR / Nimafona Irr. Divn / Puri Irr. Divn / Nayagarh Irr. Divn / Mahamadi North Divn / South Divn Cuttack / Mahamadi Barrage Divn / Jagat Singhpur Irr. Divn / Kendrapada Irr. Divn / Aul Embankment Divn / Jagapur Irr. Divn & Tanaka Irr. Divn for information and necessary action.

10/2/2020
Chief Engineer, Flood Control & Basin Manager, Lower Mahanadi Basin, Odisha, Sechasadan, Bhubaneswar