



GOVERNMENT OF ODISHA  
OFFICE OF THE ENGINEER-IN-CHIEF  
RURAL WATER SUPPLY AND SANITATION,  
BHUBANESWAR

By Fax/E-Mail/Speed Post  
Jal O Parimal Bhawan,  
Unit-V, Bhubaneswar-751001, Odisha  
Tel: 0674-2395734  
Fax: 0674-2394946  
E-mail: carwssodisha@gmail.com

No. 5713 / Dated, 03-09-2020



To  
All Superintending Engineers,  
RWS&S Circles, Odisha

Sub: Regarding imposition of Penalty on defaulter Contractors for execution of various PWS projects.

Sir,


With reference to the above captioned subject, it is observed that many of the Contractors are not completing the PWS projects with FHTC within the stipulated completion date as per the Agreement. So, you are requested to intimate all the Contractors of the Divisions to expedite the progress of work and complete the work within next two months for the projects those exceeded the completion date as per Agreement.

A penalty of 2% (Two percent) of the project should be imposed, if the defaulting Contractors are not completing the work within the grace period of next two months and a penalty provision @ 1% per month or more should be imposed as desired for subsequent delay in completion of the project beyond two months. In case the defaulting Contractors abandon the work without justifying proper reason, a penalty of 20% may be imposed on the balance work value.

Further, you are requested to submit the consolidated report of the defaulting Contractors of each Division in the enclosed format within a fortnight for appraisal of the Government

All such defaulting Contractors list with time lapsed will be brought to your knowledge by Circle level Consultants within 7 working days. A letter should be issued by you to Contractors with a copy to the E.E.

Yours faithfully

  
Engineer-in-Chief, 2020

Encl:- As above.

Copy communicated to:

- All the Executive Engineers, RWS&S Divisions, Odisha for information and necessary action.

